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GOVERNOR Chipley, Florida 32428

March 17, 2003 RE CE IVED

M
Mr. Tony Park, P.E. AR 2 4 2003
Director of Public Works LEoy ¢
0]
Leon County Public Works PUBLIC ngg

Tallahassee, Florida 32308
Subject: SR 61 Crawfordville Highway Construction JPA

Dear Mr, Park:

The SR 61 Crawfordville Highway multi-lane construction project is on schedule for a June 2003
letting. The preliminary construction estimate for the Crawfordville Highway project has
increased and the Florida Department of Transportation is requesting an additional deposit in the
amount of $6,000,000.00. Attached, is an exhibit that provides an explanation of the increases
related to the construction and CEI activities.

Please review the cost estimate increase and notify the Department of the County’s intentions as
to whether or not it shall fund the project at the increased cost. If the County chooses to proceed
with the project, the necessary deposits should be made as soon as possible. The Department
will not be able to advertise the project until the full deposit is made with the Office of
Comptroller.

If you have any questions or concerns, please contact Mr. Tommy Barfield, P.E., District
Production Engineer. He may be reached at (850) 638-0250 extension 214.

<

Sincerely,

Gehe n, P.E.
Director of Production

www.dot.state.fl.us



Attachment #——,-—-
Pag@kﬂf.z-

EXHIBIT A
Preliminary Cost Estimate Increases
219748 1

Project Limits changed

The recommendations from the VE Team Study resulted in shifting the project
construction limits of FPID 219748-1 southward to include the new SR 61 intersection.
Moving the project limits resulted in shifting approximately 0.5 miles of road
construction, including the widening of the Munson Slough Bridge and construction of
the signalized intersection at SR 61, from FPID 219881-1 to FPID 219748-1.

Improvements to Shelfer Road

The intersection at Shelfer Road was upgraded to a signalized intersection at the request
of Oakridge Elementary School, which has a school crossing at this intersection. The
signal was approved by the District Design Engineer.

An additional stormwater pond (8 total ponds)
Bike/Ped railing (42” picket rail)

Additional gravity wall
The use of gravity wall along the roadway is the result of a commitment that the FDOT
made to the MPO to reduce r/w costs and impacts.

Protection of existing bridge

This expense comes from shifting the project limits to include the widening of Munson
Slough Bridge. The protection of the existing bridge is simply the use of additional nip
rap to help control erosion.

Special detours (7)
This expense comes from shifting the project limits to include the widening of Munson
Slough Bridge and construction of the new intersection at SR 61.

Additional signalization
This expense comes from shifting the project limits to include the new intersection at SR
61 and adding the signal for the school crossing at Shelfer Road.

Added bridge
This expense comes from shifting the project limits to include the widening of Munson
Slough Bridge.

Fuel escalation
This expense relates to the recent increases in fuel and related products.



